COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 24/ 2002

ESTI MATE SUMVARY 14: 58: 55
CONTI D: ©91130 ESTI MATE NO. 0029 FI NL SPEC YR 1994
PCN: 91130-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 377.0 DAYS TIVE ALLOW 267 WORK DAYS
US- 6/ SH58 SOUTH PERCENT TIME: 141.20 ORI G TIME ALLOW 190 WORK DAYS
PROJIECT NO. FC(CX) 006- 1(054)
US- 6/ SH58 SOUTH
NAMVE OF ROAD: US 6, SH 58, SH 93
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 04/ 24/ 2002 DATE TI ME STARTED 10/20/1997
ONE PLAI N VI EW RD DATE LET 09/11/1997 DATE WORK BEGAN 10/ 20/ 1997
DATE AWARDED 09/ 19/ 1997 DATE TI ME STOPPED 10/29/2001
DATE CONTRACT EXECUTED  09/19/1997 DATE ACCEPTED 10/ 29/ 2001
PLAI N W 53577 608/ 546- 2311 DATE NOTI CE TO PROCEED 10/ 20/ 1997
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 665, 662. 42 PARTI Cl PATI NG $ 3,272,809. 75 $ 0. 00
AWARD PRQJECT AMI:  $ 3,020, 821.07 NON- PARTI Cl PATI NG 395. 90 0.00
PERCENT COMPLETE: 89. 29% TOTAL EARNI NGS 3, 273, 205. 65 0.00
FUNDS AVAI LABLE: $ 392, 456. 77 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,273, 205. 65 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 45,312.32
SECURI TI ES ENCUVBERED 0. 00 -45,312. 32
NET EARNI NGS 3,273, 205. 65 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3,273, 205. 65 0. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00000

0015

202- 00090

0020

202- 00190

0025

202- 00203

0030

202- 00220

0035

202- 00250

0040

202- 00810

0045

202- 00840

0050

202-01130

0055 202-01300

91130
91130-BI D
FC(CX) 006- 1( 054)

| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

*REMOVAL OF STRUCTURES AND OBSTRUCTI ONS

*REMOVAL OF DELI NEATOR

*REMOVAL OF CONCRETE MEDI AN COVER

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKI NG

*REMOVAL OF GROUND SI GN

*REMOVAL OF TRAFFI C SI GNAL PCLE

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
30, 000. 00000 1. 000
1. 000 1. 000
LS 0. 000
20, 000. 00000 1. 000
101. 000 101. 000
EACH 0. 000
11. 00000 101. 000
228. 000 0. 000
we 0. 000
3. 00000 0. 000
317.000 317.000
M 0. 000
10. 00000 317.000
18, 429. 000 18, 429. 000
we 0. 000
2. 00000 18, 429. 000
1,017.000 739. 600
M 0. 000
11. 30000 739. 600
33. 000 29. 000
EACH 0. 000
25. 00000 29. 000
4.000 4.000
EACH 0. 000
900. 00000 4.000
119. 000 119. 000
M 0. 000
6. 00000 119. 000
1. 000 1. 000
EACH 0. 000

200. 00000 1. 000
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AMOUNT

30, 000

20, 000

1,111,

3,170

36, 858

8, 357

725.

3, 600

714.

200.

00

00

00

.00

00

00
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00

00

00

00



CONTI D C91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 91130-BID ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 * EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 28, 979. 000 28, 979. 000
MB 0. 000 0. 00
9. 00000 28, 979. 000 260, 811. 00
0065 203-01597 * POTHOLI NG 40. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
0070 206- 00000 * STRUCTURE EXCAVATI ON 3,512. 000 3,512. 000
MB 0. 000 0. 00
6. 00000 3,512. 000 21,072.00
0075 206- 00100 * STRUCTURE BACKFI LL ( CLASS 1) 1, 438. 600 1, 438. 600
MB 0. 000 0. 00
20. 00000 1, 438. 600 28,772.00
0080 206-00510 *FI LTER MATERI AL ( CLASS A) 304. 600 304. 000
MB 0. 000 0. 00
30. 00000 304. 000 9, 120. 00
0085 207-00205 *TOPSO L 2,273. 000 1, 999. 000
MB 0. 000 0. 00
15. 00000 1, 999. 000 29, 985. 00
0090 208-00011 *EROSI ON BALES (WEED FREE) 70. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0091 208-00010 ERCSI ON BALES (VEED FREE) 85. 000 77.000
EACH 0. 000 0. 00
20. 00000 77.000 1, 540. 00
0095 208-00020 *SI LT FENCE 392. 000 193. 000
M 0. 000 0. 00
4. 50000 193. 000 868. 50
0100 208-00110 * SEDI MENT REMOVAL AND DI SPOSAL 35. 000 0. 000
MB 0. 000 0. 00
20. 00000 0. 000 0. 00
0105 208- 00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00

2,800. 00000 1. 000 2,800.00



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 91130- BI D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 210-00810  *RESET GROUND SI GN 15. 000 13. 000
EACH 0. 000 0.00
95. 00000 13. 000 1, 235. 00
0115 210-00831  *RESET TRAFFI C S| GNAL HEAD 20. 000 20. 000
EACH 0. 000 0. 00
259. 00000 20. 000 5, 180. 00
0120 210-00848  *RESET TRAFFI C SI GNAL CONTROLLER AND CABI NET 1. 000 1. 000
EACH 0. 000 0.00
632. 00000 1. 000 632. 00
0125 210-00860 *RESET PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0. 00
79. 00000 8. 000 632. 00
0130 210-01000 *RESET FENCE 210. 000 0. 000
M 0. 000 0. 00
11. 50000 0. 000 0. 00
0135 210-04050 ADJUST VALVE BOX 2. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0140 212-00006  *SEEDI NG ( NATI VE) 2.300 0. 930
HA 0. 000 0. 00
675. 00000 0. 930 627.75
0145 213-00002 *MUILCH NG (WEED FREE HAY) 2.300 0. 930
HA 0. 000 0. 00
470. 00000 0. 930 437.10
0150 213-00061  *MJILCH TACKI FI ER 258. 000 105. 000
KG 0. 000 0.00
5. 28000 105. 000 554. 40
0155 250-00110 *HEALTH AND SAFETY OFFI CER 50. 000 26. 000
HOUR 0. 000 0. 00
65. 00000 26. 000 1, 690. 00
0160 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 32. 000 20. 000
T 0. 000 0. 00
15. 00000 20. 000 300. 00



CONTI D: C91130

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 91130- BI D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 383. 230 383. 230
T 0. 000 0. 00
120. 00000 383. 230 45, 987. 60
0170 403-34354  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 324.290 324. 290
64- 22
) T 0. 000 0. 00
26. 30000 324. 290 8, 528. 83
0175 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 38, 633. 000 5, 662. 000
L 0. 000 0. 00
0. 20000 5, 662. 000 1,132. 40
0180 412-00600 CONCRETE PAVEMENT (150 MV) 6. 000 6. 000
M2 0. 000 0. 00
150. 00000 6. 000 900. 00
0185 420-00100 *GEOTEXTI LE (EROSI ON CONTROL) (CLASS A) 254. 000 254. 000
M2 0. 000 0. 00
2.50000 254. 000 635. 00
0190 504-04100  *NMECHANI CALLY STABI LI ZED EARTH WALL 0. 000 0. 000
M2 0. 000 0. 00
271. 00000 0. 000 0. 00
0190 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0190 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0190 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 91130-BID ESTI MATE RUN
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO. 0029
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 MATERI AL ALLOMNCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DAL 0. 000 0.00
1. 00000 0. 000 0.00
0190 MATERI AL ALLOMNCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DL 0. 000 0.00
1. 00000 0. 000 0.00
0190 MATERI AL ALLOMNCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DL 0. 000 0.00
1. 00000 0. 000 0.00
0190 MATERI AL ALLOMNCE M SC M SCELLANEQUS STOCKPI LED 0. 000
MATERI ALS
DL 0. 000 0.00
1. 00000 0. 000 0.00
0190 MATERI AL ALLOMNCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DL 0. 000 0.00
1. 00000 0. 000 0.00
0190 MATERI AL ALLOMNCE M SC M SCELLANEOUS STOCKPI LED 0. 000
MATERI ALS
DL 0. 000 0.00
1. 00000 0. 000 0.00
0195 506-00030  *GROUTED RI PRAP 158. 000 79. 000
B 0. 000 0.00
90. 00000 79. 000 7,110. 00
0200 506-00209  *RI PRAP (225 MV 83. 100 83. 000
VB 0. 000 0.00
55. 00000 83. 000 4, 565. 00
0205 506-00212  *RI PRAP (300 MV 34. 000 34. 000
B 0. 000 0.00
55. 00000 34. 000 1, 870. 00
0210 506-00224  *RI PRAP (600 MV 1,700. 000 1, 700. 000
VB 0. 000 0.00
60. 00000 1, 700. 000 102, 000. 00
0215 601-01050 CONCRETE CLASS B (WALL) 44. 860 44. 860
VB 0. 000 0.00

360. 00000 44.860 16, 149. 60



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 91130- BI D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 601-03030 CONCRETE CLASS D (BOX CULVERT) 62. 000 62. 000
MB 0. 000 0. 00
520. 00000 62. 000 32, 240. 00
0225 602-00000 *REI NFORCI NG STEEL 12, 518. 000 12, 518. 000
KG 0. 000 0. 00
0. 94000 12, 518. 000 11, 766. 92
0230 603-01185  *450 MM REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 90. 000 90. 000
M 0. 000 0. 00
80. 00000 90. 000 7, 200. 00
0235 603-01245 *600 MM REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 14. 000 14. 000
M 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0240 603-05018  *450 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
300. 00000 1. 000 300. 00
0245 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 2. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0250 603-10180  *450 MM CORRUGATED STEEL Pl PE 12. 000 12. 000
M 0. 000 0. 00
70. 00000 12. 000 840. 00
0255 603-10240 *600 MM CORRUGATED STEEL PI PE 62. 000 62. 000
M 0. 000 0. 00
80. 00000 62. 000 4, 960. 00
0260 603-30018 *450 MM STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
250. 00000 2.000 500. 00
0265 603-30024 *600 MM STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0270 604-19205 *INLET TYPER L 3 (2 M 3.000 3. 000
EACH 0. 000 0.00
2,500. 00000 3.000 7,500. 00



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 91130-BID ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 604-30010 *MANHOLE SLAB BASE (4 M 3.000 3. 000
EACH 0. 000 0.00
3, 000. 00000 3.000 9, 000. 00
0280 606-00301 *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 576. 000 576. 000
M 0. 000 0.00
41. 90000 576. 000 24,134, 40
0280 MATERI AL ALLOWANCE 606B GUARDRAI L- RAI L AND HARDWARE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0280 MATERI AL ALLOWANCE 606B GUARDRAI L- RAI L AND HARDWARE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0280 MATERI AL ALLOWANCE 606B GUARDRAI L- RAI L AND HARDWARE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0285 606-01370 *END ANCHORAGE TYPE 3G 4. 000 4. 000
EACH 0. 000 0.00
950. 00000 4. 000 3, 800. 00
0285 MATERI AL ALLOWANCE 606C END ANCHORAGES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0285 MATERI AL ALLOWANCE 606C END ANCHORAGES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 5. 000 5. 000
EACH 0. 000 0.00
1, 915. 00000 5. 000 9, 575. 00
0290 MATERI AL ALLOWANCE 606C END ANCHORAGES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE 606C END ANCHORAGES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 91130-BID ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 607-11580 *FENCE ( TEMPORARY) 443. 000 443. 000
M 0. 000 0. 00
9. 00000 443. 000 3,987.00
0300 608-00010 * CONCRETE CURB RAWP 74.000 71. 000
M 0. 000 0.00
64. 60000 71.000 4, 586. 60
0305 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I -B) 203. 000 191. 000
M 0. 000 0. 00
30. 35000 191. 000 5, 796. 85
0310 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I -B) 318. 000 308. 000
M 0. 000 0.00
39. 37000 308. 000 12, 125. 96
0315 609-60011 *CURB TYPE 6 (SECTION M 12. 000 12. 000
M 0. 000 0. 00
10. 00000 12. 000 120. 00
0320 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 356. 000 356. 000
4 0. 000 0.00
49. 50000 356. 000 17,622.00
0325 612-00001 *DELI NEATOR (TYPE 1) 131. 000 95. 000
EACH 0. 000 0. 00
16. 00000 95. 000 1, 520. 00
0330 612-00002 *DELI NEATOR (TYPE 1) 39. 000 22.000
EACH 0. 000 0.00
16. 00000 22.000 352. 00
0335 612-00003 *DELI NEATOR (TYPE 111) 2.000 2.000
EACH 0. 000 0. 00
16. 00000 2.000 32.00
0340 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI Q) 600. 000 540. 000
M 0. 000 0.00
30. 00000 540. 000 16, 200. 00
0345 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI C) 50. 000 40. 000
M 0. 000 0. 00

34. 00000 40. 000 1, 360. 00



CONTI D C91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 91130-BID ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 613-10000 *WRI NG 1. 000 1. 000
LS 0. 000 0. 00
3, 533. 00000 1. 000 3,533. 00
0355 613-70400 *LUM NAIRE H GH PRESSURE SCDI UM (400 WATT) 2.000 2.000
EACH 0. 000 0.00
628. 00000 2.000 1, 256. 00
0360 614-00011  *SIGN PANEL (CLASS I) 8. 000 7.380
M2 0. 000 0. 00
175. 00000 7.380 1,291.50
0365 614-00012  *SIGN PANEL (CLASS I1) 26. 760 26. 760
MR 0. 000 0.00
195. 00000 26. 760 5,218. 20
0370 614-00013  *SI GN PANEL (CLASS I11) 11. 000 8.190
M2 0. 000 0. 00
200. 00000 8.190 1, 638. 00
0375 614-00044  *TIMBER SI GN POST 89X89 MM 25.000 25.000
M 0. 000 0.00
17. 75000 25. 000 443.75
0380 614-00066  *TI MBER SI GN POST 140X140 MM 148. 000 139. 100
M 0. 000 0. 00
27.00000 139. 100 3, 755. 70
0385 614-00200 *STEEL SI GN POST (U-2) 9. 000 9. 000
M 0. 000 0.00
8. 00000 9. 000 72.00
0390 614-70336  *TRAFFI C SI GNAL FACE (300- 300- 300) 7.000 7.000
EACH 0. 000 0. 00
971. 00000 7.000 6, 797. 00
0395 614-72875  *LOOP DETECTOR W RE 1, 692. 000 1, 692. 000
M 0. 000 0.00
7. 00000 1, 692. 000 11, 844. 00
0400 614-72878  *TRAFFI C SI GNAL VEH CLE DETECTOR AMPLIFI ER (LOOP TYPE) 4. 000 4. 000
EACH 0. 000 0. 00

802. 00000 4. 000 3,208. 00



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 91130- BI D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0405 614-72882  *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 15. 000 15. 000
EACH 0. 000 0.00
551. 00000 15. 000 8, 265. 00
0410 614-85362  *TRAFFI C SI GNAL- LI GHT SPAN W RE POLE (300 MV 4. 000 4. 000
EACH 0. 000 0. 00
2, 792. 00000 4. 000 11, 168. 00
0415 625-00000  * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
25, 850. 00000 1. 000 25, 850. 00
0420 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
169, 230. 00000 1. 000 169, 230. 00
0425 627-00001  * PAVEMENT MARKI NG PAI NT 1, 749. 000 1, 749. 000
L 0. 000 0. 00
6. 65000 1, 749. 000 11, 630. 85
0430 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 1, 274. 000 816. 800
M2 0. 000 0. 00
13. 77000 816. 800 11, 247. 34
0435 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 77. 500 31. 900
M2 0. 000 0. 00
75. 33000 31. 900 2,403. 03
0440 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 10. 000 10. 000
VORD- SYMBOL
( ) M 0. 000 0. 00
162. 00000 10. 000 1, 620. 00
0445 627-30330  *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 119. 000 111. 400
M2 0. 000 0. 00
63. 46000 111. 400 7, 069. 44
0450 630-00000 *FLAGG NG 3, 307. 000 3, 307. 000
HOUR 0. 000 0. 00
22. 00000 3, 307. 000 72, 754. 00
0455 630-00002  *TRAFFI C CONTROL SUPERVI SOR 285. 000 285. 000
DAY 0. 000 0.00
285. 00000 285. 000 81, 225. 00



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 91130- BI D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0460 630-00003  *UNI FORMED TRAFFI C CONTROL 146. 500 146. 500
HOUR 0. 000 0.00
50. 00000 146. 500 7,325. 00
0465 630-00004 *TRAFFI C CONTROL VEHI CLE 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0470 630-00007  *TRAFFI C CONTROL | NSPECTI ON 292. 000 292. 000
DAY 0. 000 0.00
190. 00000 292. 000 55, 480. 00
0475 630-80001  *FLASH NG BEACON ( PORTABLE) 8. 000 8. 000
EACH 0. 000 0. 00
1, 800. 00000 8. 000 14, 400. 00
0480 630-80337  *BARRI CADE (TYPE 3 MC) (TEMPORARY) 7.000 4. 000
EACH 0. 000 0.00
675. 00000 4. 000 2, 700. 00
0485 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 180. 000 180. 000
EACH 0. 000 0. 00
30. 00000 180. 000 5, 400. 00
0490 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 74. 000 74. 000
EACH 0. 000 0.00
123. 00000 74. 000 9, 102. 00
0495 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 6. 000
EACH 0. 000 0. 00
170. 00000 6. 000 1, 020. 00
0500 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 3. 000
TYPE
) EACH 0. 000 0.00
3, 000. 00000 3.000 9, 000. 00
0505 630-80359  *PORTABLE MESSAGE SI GN PANEL 30. 000 30. 000
DAY 0. 000 0. 00
500. 00000 30. 000 15, 000. 00
0510 630-80360  *DRUM CHANNELI ZI NG DEVI CE 212.000 212. 000
EACH 0. 000 0.00
60. 00000 212. 000 12, 720. 00



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 91130- BI D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0515 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 5. 000 4. 000
EACH 0. 000 0.00
70. 00000 4. 000 280. 00
0520 630-80370 CONCRETE BARRI ER ( TEMPORARY) 948. 000 948. 000
M 0. 000 0. 00
32. 00000 948. 000 30, 336. 00
0525 630-80380  *TRAFFI C CONE 200. 000 130. 000
EACH 0. 000 0.00
10. 00000 130. 000 1, 300. 00
0530 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 1. 000 1. 000
( TEMPORARY)
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0535 700-70010 F/ A M NOR CONTRACT REVI SI ONS 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0540 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 31, 500. 000 -11, 637. 230
FA 0. 000 0. 00
1. 00000 -11, 637. 230 -11, 637. 23
0545 700-70020 F/ A ON-THE-JOB TRAI NEE 300. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700-70022 F/ A QIT PILOT 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ( SMOOTHNESS) 1, 750. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 2,500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 91130- BI D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0685 403-13320 HBP (GR ©) (ASPH) (C 520) 956. 030 956. 030
T 0. 000 0. 00
26. 30000 956. 030 25, 143. 59
0690 504-04100 MECH STABI LI ZED EARTH WALL CMD 102 VALUE ENGR. 2, 496. 000 2, 496. 000
M2 0. 000 0. 00
268. 65000 2, 496. 000 670, 550. 40
0695 403-35354 HBP (GR S) (ASPH) (109) (PG 64-22) MCR 101-3 15, 736. 000 11, 782. 200
T 0. 000 0. 00
26. 30000 11, 782. 200 309, 871. 86
0700 900- 00006  ADDED | TEM (DOLLAR)/ 404 PERM T VI OLATI ON 0. 000 - 25, 000. 000
DOL 0. 000 0. 00
1. 00000 - 25, 000. 000 - 25, 000. 00
0705 900-00021  ADDED | TEM ( SQUARE METER)/ TEMP EXC SUPPORT CMO 103 167. 000 167. 000
M2 0. 000 0. 00
224. 95000 167. 000 37, 566. 65
0715 403-35354 HBP (GR S) (ASPH) (109) (PG 64-22) TEMPORARY 66. 460 66. 460
T 0. 000 0. 00
26. 30000 66. 460 1, 747. 90
0720 629-01001  SURVEY MONUMENT (TY 1) MCR 101-1 1. 000 1. 000
EACH 0. 000 0.00
605. 00000 1. 000 605. 00
0730 700-70035 F/ A TRUCK CHARGES MCR 101-5 572. 000 572. 000
FA 0. 000 0. 00
1. 00000 572. 000 572. 00
0740 900- 00007  ADDED | TEM ( EACH)/ HEADWALL MOUNT POSTS MCR 101-7 9. 000 9. 000
EACH 0. 000 0.00
186. 50000 9. 000 1, 678. 50
0750 614-00615  STEEL SI GN POST (W 150X22) MCR 101-9 9. 500 9. 500
M 0. 000 0. 00
120. 75000 9. 500 1,147.13
0755 614-03002 CONC FOOTING (TY 2) MCR 101-10 2.000 2.000
EACH 0. 000 0.00
1, 127. 50000 2.000 2, 255. 00



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 91130- BI D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0760 606-01350 END ANCHOR TY 3E MCR 101-11 1. 000 1. 000
EACH 0. 000 0.00
841. 50000 1. 000 841. 50
0765 700-70035 F/ A TEMP. PED BRIDGE CMO 104 27,009. 130 27,009. 130
FA 0. 000 0. 00
1. 00000 27, 009. 130 27,009. 13
0770 625-00001  CONST SURVEYI NG ( HOUR) ADDI TI ONAL SURVEY!I NG 21. 000 21. 000
HOUR 0. 000 0.00
100. 00000 21. 000 2,100. 00
0775 700-70035 F/ A BENCH EXCAVATI ON 7,102. 780 7,102. 780
FA 0. 000 0. 00
1. 00000 7,102. 780 7,102.78
0780 210-01200 RES END ANCHORAGE MCR 101-12 1. 000 1. 000
EACH 0. 000 0.00
770. 00000 1. 000 770. 00
0785 210-01130 RES GDRAIL TY 3 MCR 101-13 57. 000 57. 000
M 0. 000 0. 00
41. 90000 57. 000 2, 388. 30
0790 604-00350 |NLET TY C (SPEC) MCR 101-14 1. 000 1. 000
EACH 0. 000 0.00
2, 615. 00000 1. 000 2, 615. 00
0795 900-00014  ADDED | TEM (LUMP SUM)/ COVPENSABLE DELAY COVPENSATI ON 1. 000 1. 000
CMO 106
LS 0. 000 0. 00
88, 557. 15000 1. 000 88, 557. 15
0800 900- 00006  ADDED | TEM (DOLLAR)/ CLAIM - HORN CONSTRUCTI ON 0. 000 0. 000
$38, 742. 26
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0805 700-70130 F/ A REPAI R DAVAGED SLOPE 10, 080. 020 10, 080. 020
FA 0. 000 0. 00
1. 00000 10, 080. 020 10, 080. 02
CAT 0200  CURRENT AMT $ 2, 946, 100. 85 $ 0.00% 2,606, 786. 88



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 91130-BID ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE E- 16- PY
0570 202-00400 *REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
32, 500. 00000 1. 000 32, 500. 00
0575 206-00000 *STRUCTURE EXCAVATI ON 2. 000 2.000
MB 0. 000 0. 00
6. 00000 2.000 12. 00
0580 206-00060  STRUCTURE BACKFILL (SPECI AL) (FLOWFILL) 720. 000 720. 000
MB 0. 000 0. 00
65. 00000 720. 000 46, 800. 00
0585 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 16. 000 16. 000
MB 0. 000 0. 00
10. 00000 16. 000 160. 00
0590 403-34354  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 164. 000 0. 000
64-22
) T 0. 000 0. 00
26. 30000 0. 000 0. 00
0595 502-00140  *BLAST HOLE TO FACI LI TATE PILE DRI VI NG 40. 000 0. 000
M 0. 000 0. 00
45. 00000 0. 000 0. 00
0600 502-00460 PILE TIP 22.000 22. 000
EACH 0. 000 0. 00
90. 00000 22.000 1, 980. 00
0605 502-11489  STEEL PILING (HP 360X132) 428. 000 428. 000
M 0. 000 0. 00
95. 00000 428. 000 40, 660. 00
0606 502-11489  STEEL PILE (HP 360X132) (CUT- OFF) 10. 000 6. 000
M 0. 000 0. 00
76. 00000 6. 000 456. 00
0610 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 395. 000 1, 395. 000
M2 0. 000 0. 00
7.55000 1, 395. 000 10, 532. 25
0615 518-01002  *BRI DGE EXPANSI ON DEVI CE (0-50 MV 56. 000 0. 000
M 0. 000 0. 00
235. 00000 0. 000 0. 00



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 91130-BID ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE E- 16- PY
0620 601-03040 CONCRETE CLASS D (BRI DGE) 625. 000 625. 000
B 0. 000 0.00
275. 00000 625. 000 171, 875. 00
0625 601-40300 *STRUCTURAL CONCRETE COATI NG 897. 000 897. 000
M2 0. 000 0.00
4.50000 897. 000 4, 036. 50
0630 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 50, 940. 000 50, 940. 000
KG 0. 000 0.00
1. 16000 50, 940. 000 59, 090. 40
0635 605-00060 150 MM PERFORATED Pl PE UNDERDRAI N 56. 000 56. 000
M 0. 000 0.00
25. 00000 56. 000 1, 400. 00
0640 605-83000 GEOCOMPCSI TE DRAI N 52. 000 52. 000
M 0. 000 0.00
9. 00000 52. 000 468. 00
0645 605-84000 SUBSURFACE DRAI N QUTLET 13. 000 13. 000
M 0. 000 0.00
40. 00000 13. 000 520. 00
0650 606-10400 *BRIDGE RAIL TYPE 4 114. 000 110. 000
M 0. 000 0.00
140. 00000 110. 000 15, 400. 00
0655 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 114. 000 24.000
M 0. 000 0.00
30. 00000 24. 000 720. 00
0660 618-00184 PRESTRESSED CONCRETE | (BT2130) 526. 000 526. 000
M 0. 000 0.00
420. 00000 526. 000 220, 920. 00
0680 900-00021  ADDED | TEM ( SQUARE NMETER)/ NSE VE 2, 496. 000 0. 000
M2 0. 000 0.00
2.35000 0. 000 0. 00
0725 700-70035 F/ A BRI DGE EXPAN. DEVICE (0-100 MV) CMD 105 23,712.220 23,712. 220
F A 0. 000 0.00
1. 00000 23,712. 220 23,712.22



CONTI D: 91130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 91130-BID ESTI MATE RUN 04/ 24/ 2002
PRQJECT: FC(CX) 006- 1(054) ESTI MATE NO 0029 14: 58: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE E- 16- PY
0745 202-00240 REM ASPHALT MAT (PLANING) MCR 101-8 113. 000 113. 000
M 0. 000 0.00
48. 50000 113. 000 5, 480. 50
CAT 0300  CURRENT AMT $ 665, 425.67 $ 0.00$ 636,722.87
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0665 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
19, 800. 00000 1. 000 19, 800. 00
0670 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 600. 00000 1. 000 8, 600. 00
0675 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
0710 900- 00005  ADDED | TEM (DAY)/ LI QU DATED DAMAGES 13. 000 0. 000
DAY 0. 000 0.00
1, 880. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 53,740.00 $ 0.00$% 29, 300. 00
CAT NO0500 ROADWAY
0735 700-70035 F/A REPAIR BARRIER MCR101-6 395. 900 395. 900
F A 0. 000 0.00
1. 00000 395. 900 395. 90
CAT 0500  CURRENT AMI $ 395.90 $ 0.00$% 395. 90
PROJECT TOTAL CURRENT AMI $ 3, 665, 662.42 % 0.00$ 3,273, 205. 65




